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1. The purpose of this bilateral modification is to:
a. Add afull overhaul onthe United Kingdom’s TPQ-39 (NIDIR) Radar, S/N 1, located at St. Kilda
(Hebrides) and two additional man weeks of engineering service in accordance with (IAW) statement of work

(SOW) change 02-01 as proposed by BAE under IRS-DM-010-02, dated 23 Oct 01, as revised 27 Jun 02, in the
amount of $215,345.

b. Providefor theinstallation of circuit card assemblies aboard the USNS Observation Island lAW SOW
change 02-12 as proposed by BAE under IRS-DM-171-02, dated 20 Jun 02, in the amount of $27,306.

c. Providecranerental service for the telemetry pedestal for NAWC-WD/St. Nicolas Island IAW SOW
change 02-15 as proposed by BAE under IRS-DM-183-02, dated 10 Jul 02, in the amount of $23,645.

d. Provide funding to purchase six (6) ARZ0036 Low Noise Amplifiers, requisition 2171-54C for NAWC-
WD/China Lake |AW with BAE proposal IRS-DM-172-02, dated 21 Jun 02 in the amount of 34,580.

e. Incorporate correction of administrative errors on previous modifications as stated below:

1) P00016, page 2 of the SF30. The serial number (S/N) listed in paragraph 1c(3) should read
1031R1/9734.

2.) P00016, page 2 of the SF30, Summary for the Payment Office. Thewrong “CLIN FROM” amounts
were used on CLINs 0003AA, 0003AB and 0007 causing the “CLIN TO” amounts to be wrong.

3.) P00017, page 2 of the SF30. The Section G total contract funding should have read $9,420,378.

4.) P00017, Section B, page B-1. Thetotal for CLIN 0002, Material Acquisition should have read
$3,808,136; the breakout of CLIN 0003AA, In-House Component Repair should have read, $395,371 (estimated
cost), $17,791 (fixed fee), totaling $413,162; and the total for CLIN 0003AB, Vendor Component Repair should
have read, $1,205,669.

5.) At some point delivery datesfor CLIN 0003AB fell out of Section F. This modification contains all
CLIN 0003AB deliveriesto date.

2. Section B: Replace pages B-1, B-2, and B-3 with the attached replacement pages.
3. Section F: Replace pages F-3 and F-4 with the attached replacement pages.

4. Section G: Thetota contract funding is changed from $9,420,378 to $9,721,254 a net increase of $300,876.
Replace pages G-1a, G-1b(1), G-1g, and G-1h with attached revised pages.

5. Appendix B Overhaul Schedule 1 Oct 01 — 30 Sep 02 and Appendix D Logistics and Field Support 1 Oct 01- 30
Sep 02: Replace page 19 of Appendix B and page 31 of Appendix D with the attached replacement
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6. Summary for the Payment Office (DFARS 243.171) This Payment Summary incorporates corrections to
administrative errors on CLIN funds totals on the Payment Summary for PO0016.

PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # FROM CHANGE TO

0002 CR F2IRSP20921300 $3,808,136 $7,746 $3,815,882
F2IRSP21830600 $3,815,882 $34,580 $3,850,462

0003AA CPFF F2IRSP20921300 $413,162 $7,915 $421,077
F2IRSP21781000 $421,077 $661 $421,738

0003AB CR F2IRSP20921300 $1,205,669 $10,795 $1,216,464
F2IRSP21781000 $1,216,464 $35 $1,216,499

0004AB CPFF F2IRSP20921300 $194,357 $4,696 $199,053
F2IRSP21781000 $199,053 $218 $199,271

F2IRSP21750900 $199,271 $27,306 $226,577

0005 FPIF F2IRSP20921300 $498,425 $50,647 $549,072
F2IRSP21781000 $549,072 $2,301 $551,373

0006 CR F2IRSP20921300 $161,140 $423 $161,563
F2IRSP21930500 $161,563 $23,645 $185,208

0007 CR F2IRSP20921300 $587,292 $129,552 $716,844
F2IRSP21781000 $716,844 $356 $717,200

Total $300,876

7. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable

adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to this contract modification.
e s s S Y
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PART I - THE SCHEDULE
SECTIONB
SUPPLIES OR SERVICE AND PRICES/COSTS

CLIN

DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

0001

0003

0003AA

0003AB

DEPOT SUPPORT - FY 2002 9 MO §10,640.45* $95.764*
The contractor shall provide efforts

to perform work in accordance with (IAW)

the statement of work (SOW) paragraph 3.2,

(Firm Fixed Price)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

MATERIAL ACQUISITION - FY 2002 1| IO N/A $3,850462(EST)
The contractor shall acquire materials +$42,326

IAW the SOW paragraphs 3.2.3-323.2

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $3,000,000.00.

FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

COMPONENT REPAIR/FABRICATION - FY 2002
The contractor shall repair or fabricate components
IAW the SOW paragraph 3.3.

IN-HOUSE COMPONENT REPAIR - FY 2002 1 Jo N/A $421.738*
The contractor shall perform component repair +$8,576
AW the SOW paragraphs 3.3.1and 3.3.4,

(Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)
FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

VENDOR COMPONENT REPAIR - FY 2002 i Jo N/A  $1.216.499%EST)
The contractor shall perform component repairs +$10,830

IAW the SOW paragraph 3.3.2.

(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN

ACCEPTANCE: ORIGIN

Modification P00018
F08650-01-C-0066
Page B-1
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CLIN DESCRIPTION QTY UNIT UNIT PRICE AMOUNT
0003AC FABRICATION OF COMPONENTSFY 2002 1 1O NA $ 188895 _*
The contractor shall fabricate items [AW
the SOW paragraph 3.3.3.
(Cost Plus Fixed Fee)
ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)
PR NR: F2IRSP01440500
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION.-
0004 ENGINEERING/TECHNICAL SUPPORT - FY 2002
The contractor shall provide support IAW
the SOW paragraph 3.4.
FOB: DESTINATION PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION
0004AA ENGINEERING & TECHNICAL SUPPORT —FY 2002 i JO N/A $_161,122 *
The contractor shall provide support IAW
the SOW paragraphs 3.3.4 and 3.4.3.
(Cost Plus Fixed Fee)
ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)
PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
0004AB ENGINEERING FIELD SUPPORT - FY2002 1 JO N/A $ 226577*
The contractor shall provide field support +$32,220
IAW the SOW paragraph 3.4.1.
(Cost Plus Fixed Fee)
ESTIMATED COST Redacted (b)(4)
FIXED FEE - Redacted (b) (4)
ESTIMATED CPFF Redacted (b) (4)
PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
Modification POO0O18
F08650-01-C-0066

Page B-2
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CLIN

" DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

0004AC

0005

0006

ENGINEERING INVESTIGATIONS - FY 2002 1 JO N/A $ TBN*
The contractor shall perform engineering

investigations [AW the SOW paragraph 3.4.2

(Cost Plus Fixed Fee)

ESTIMATED COST 8
FIXED FEE 3 *
ESTIMATED CPFF 3

PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

FIELD OVERHAULS - FY 2002 1 jo N/A 8551373 % |
The contractor shall perform systems +$52,948
overhauls IAW the SOW paragraph 3.5.

(Fixed Price Incentive Fee)

TARGET COST
TARGET PROFIT Redacted (b){(4) l

TARGET PRICE Redacted (b)(4)

CEILING PRICE Redacted (b) (4)
Redacted (b) (&)

PR NR: F2IRSP01440500

FOB: DESTINATION

PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION

COMMERCIAL TRANSPORTATION - FY 2002 1 JO N/A $ 185 208(EST)
The contractor shall use commercial +$24.068
Transportation IAW the SOW paragraph 3.7,

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $150,000.00.
FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

REIMBURSABLE TRAVEL & PER DIEM - FY 2002 | JO NA § 717201*
The contractor shall provide travel in connection +$129,908
with the performance of the SOW [AW the Joint

travel regulations (JTR) per diem schedule.

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

Maodification POM18
F08650-01-C-0066
Page B-3
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Qty/

CLIN Mod No.  Description Unit FOB/Shipto Address  Delivery Date

0001 Depot Support 9MO  FY7625 POP 1Jan02-30Sep02

0002 Material Acquisition 1J0 FY 7625 POP 1Jan02-30Sep02
P0O0003 TR Limiters 4EA 45" sW 18Jun02
P0O0004 Triode Tubes 2EA ROK 11May02
PO0005 Tube Cross Field Amp 1EA WSMR 24Febh03
PO0005 Magnetron 2EA  30"sw 14Aug02
P0O0007 Cavity Beam Sticks 2EA AFTAC 2May03
P0O0007 Solenoids 2EA AFTAC 7Sep02
PO0009 Optical Unit 1EA PMFR 28Sep02
PO0009 Servo Motors 4 EA ROC 28Jul02
PO0011 Microwave Synthesizer 1EA UK/Aberporth 17Jul02
PO0011 X-Y Monitors 3EA UK/Aberporth 17Sep02
P00016 Traveling Wave Tube 1EA 30 SwW 15May03
P0O0018 Low Noise Amplifiers 6 EA NAWC-WD 29Jan03

0003 Component Repair/Fab 1JO FY 7625 POP 1Jan02-30Sep02

0003AA In-House Component Rpr 1JO FY 7625 POP 1Jan02-30Sep02

0003AB Vendor Component Rpr 1JO FY 7625 POP 1Jan02-30Sep02
PO0003 Focus Coils 3EA  45"sw 180ct02
P0O0003 Focus Coil 1EA WSMR 180ct02
P0O0003 Tube 1EA 45" sW 180ct02
P0O0004 Tube 1EA 30" sw 10Jun02
PO0005  Tube 1EA  30"sw 12Dec02
PO0007 Rotary Coupler AZ 1EA WSMR 2Jan03
PO0007 Rotary Coupler EL 1EA WSMR 2Jan03
PO0007 Analog Airborne Tape Recorder 1 EA NAWC-WD 7Jul02

Tube

P0O0007 1EA KMR 5Mar03

M odification PO0018
F08650-01-C-0066
Page F-3
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Qty/

CLIN Mod No.  Description Unit FOB/Shipto Address  Delivery Date

PO0009 Tube 1EA UTTR 28Jan03

PO0009 Tube 1EA 45 SW 28Jan03

PO0009 Klystron Tube 1EA WSMR 28May02

PO0009 Slip Ring 1EA PMFR 28Feb03

PO0009 Klystron Tube 1EA 45 SW 28May02

PO0011 Pulse Comp/Exp Network 1EA WSMR 17Nov03

P00016 Traveling Wave Tube 1EA 45 SW 15May03

PO0016 Optical Encoder 1EA NAWC-WD 15Dec02

P00016 Crossfield Amplifier Tube 1EA UTTR 15Sep03
0003AC Fabrication Components 1JO FY 7625 POP 1Jan02-30Sep02
0004 Engineering/Tech Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AA Engineering & Tech Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AB Engineering Field Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AC Engineering Investigation 1JO FY 7625 POP 1Jan02-30Sep02
0005 Field Overhauls 1JO FY 7625 POP 1Jan02-30Sep02
0006 Commercial Trans 1JO FY 7625 POP 1Jan02-30Sep02
0007 Reimbur Travel/Per Diem 1JO FY 7625 POP 1Jan02-30Sep02
0008 Reserved N/A N/A
0009 CDRL 1J0 FY 7625 POP 1Jan02-30Sep02
0010 Systems Modifications 1JO FY 7625 POP 1Jan02-30Sep02
0010AA  PO0014 RIR 716 SLEP 3 and 4 1J0 NAWC-WD 12Jan04
0011 Phase-1n (Not incumbent) 3MO FY 7625 POP 10ct01-31Dec01
0012 Phase-In (Incumbent) 3MO FY 7625 POP 10ct01-31Dec01

M odification PO0018
F08650-01-C-0066

PageF- 4
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ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AA CHANGE 5723400 F62400 F62400
ACCOUNT 302 83LE 252M 33 010000 56955 35182F 662400 $8,291,755.00
Total increaseto ACRN AA $85,531.00/+

pr/mipr data: Mod # JON CSN AMOUNT

F2IRSP13230200 P00002 58405000 $155,421.00
F2IRSP13050100 P00003 $59,979.00
F2IRSP13090100 P00003 $62,301.00
F2IRSP13170600 PO0003 $17,225.00
F2IRSP20220900 PO0005 $85,450.00
F2IRSP20250400 PO0007 $66,697.00
F2IRSP20310100 P00007 $13,000.00
F2IRSP20630100 PO0009 $17,104.00
F2IRSP20730100 POO009 $33,625.00
F2IRSP21490400 PO0014 $16,919.00
F2IRSP21370600 PO0015 $74,622.00
F2IRSP13230200 POO002 55042000 J02097 $68,265.00
F2IRSP20220900 POO005 $41,260.00
F2IRSP20250400 POO007 $27,039.00
F2IRSP21370600 PO0015 $33,526.00
F2IRSP13230200 PO0002 51015000J02145 $116,619.00
F2IRSP13380100 PO0004 $19,146.00
F2IRSP20170900 POO005 $58,510.00
F2IRSP20220900 POO005 $68,851.00
F2IRSP20250200 POO005 $17,104.00
F2IRSP20250400 POO007 $46,869.00
F2IRSP20310100 PO0007 $13,000.00
F2IRSP20840700 PO0014 $24,407.00
F2IRSP21370600 PO0015 $78,111.00
F2IRSP13230200 POO002 51016000J02096 $93,466.00
F2IRSP20220900 POO005 $147,928.00
F2IRSP20250400 POO007 $18,026.00
F2IRSP21370600 PO0015 $20,000.00
F2IRSP13230200 POO002 55080000 J02094 $44,904.00
F2IRSP21420400 PO0014 $126,705.00
F2IRSP20250400 POO007 $14,421.00
F2IRSP21370600 PO0015 $17,880.00
F2IRSP20220900 POO005 Jo2014 $51,716.00
F2IRSP20510700 POO009 J02145 $19,011.00

M odification PO0018
F08650-01-C-0066
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F2IRSP13370400 POO006
F2IRSP20250400 PO0O007
F21RSP20380200 PO0007
F2IRSP21750900 PO0018
F2IRSP20220900 PO0005
F2IRSP20250400 PO0O0O7
F2I1RSP21370600 PO0015
F21RSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP20660100 POO008
F21RSP20220900 PO0005
F21RSP20250400 PO0007
F2IRSP20660100 PO0008
F2IRSP20220900 PO0005
F21RSP20220900 PO0012
F21RSP21411000 PO0014
F2IRSP20220900 PO0005
F2IRSP21370600 PO0015
F21RSP20250400 PO0O007
F21RSP20450400 PO0O007
F2IRSP21830600 PO0018
F2IRSP21930500 PO0018
F21RSP20220900 PO0005
F2I1RSP20250400 PO0007
F2IRSP20660100 POO008
F2IRSP21370600 PO0015
F2IRSP20450200 PO0007
F21RSP20660100 PO0008
F2IRSP21370600 PO0015
F2IRSP20510600 PO0012
F21RSP20640400 PO0014

55048A00

55989000

55057000

55462000

51710000

52006000

51511000

39140000
51710A00

J02200

Jo0237

J02152

J02162

J02187

J02153

J02155

J02163

J02257

J02258
J02164

J02205

J02131
J02212

$54,107.00
$18,027.00
$305,540.00
$27,306.00[+
$172,615.00
$27,040.00
$23,452.00
$98,052.00
$7,211.00
$3,312.00
$219,135.00
$23,434.00
$8,084.00
$300,000.00
($80,016.00)
$15,280.00
$116,583.00
$24,612.00
$60,388.00
$49,547.00
$34,580.001+
$23,645.00/+
$183,351.00
$28,842.00
$8,961.00
$35,761.00
$121,994.00
$186,571.00
$44,415.00
$32,082.00
$1,634,016.00

M odification PO0018

F08650-01-C-0066
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AT CHANGE 9711X8242 F62400
ACCOUNT TWO02 4F2 83LE CQBGTW 000000 00000 003000 662400 $43,966.00
Total increaseto ACRN AT $18,744.00
pr/mipr data: Mod # AMOUNT
F21RSP20240200 P0O0007 $25,222.00
F21RSP20660600 PO0009 $18,744.00
AU CHANGE 9711X8242 F62400
ACCOUNT 4F2 83LE CQBTUK 000000 00000 001000 662400 $291,487.00
Total increaseto ACRN AU $129,206.00
pr/mipr data: Mod # AMOUNT
F21RSP20660400 P00010 $93,175.00
F21RSP20930100 P00011 $26,542.00
F21RSP21050300 P00011 $42,564.00
F21RSP21370800 P00015 $129,206.00
AV ESTABLISH 9711X8242 F62400
ACCOUNT  4F2 83LE CQBTUK 000000 00000 002000 662400 $69,544.00
Total increaseto ACRN AV $30,283.00
pr/mipr data: Mod # AMOUNT
F21RSP20660400 P00010 $39,261.00
F21RSP21370800 P00015 $30,283.00
AW ESTABLISH 9711X8242 F62400
ACCOUNT 4F283LE CQBTUK 000000 00000 003000 662400 $84,116.00
Total increaseto ACRN AW $16,310.00/+

pr/mipr data: Mod #
F2IRSP20660400 P00010
F2IRSP20921300 P00018

AMOUNT
$67,806.00
$16,310.00)

M odification PO0018
F08650-01-C-0066
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AX ESTABLISH 9711X8242 F62400
ACCOUNT  4F2 83LE CQBTUK 000000 00000 004000 662400 $318,826.00
Total increaseto ACRN AX $199,035.00+
pr/mipr data: Mod # AMOUNT
F2IRSP20660400 P00010 $119,791.00
F2IRSP20921300 P00018 $195,464.00
F2IRSP21781000 P00018 $3,571.00
AY CHANGE 9711X8242 F62400
ACCOUNT  4F283LE CQBTUK 000000 00000 005000 662400 $70,501.00
Total increaseto ACRN AY $20,102.00

pr/mipr data:
F2IRSP20660400
F2IRSP21370800

Mod # AMOUNT
P00010 $50,399.00
PO0015 $20,102.00

M odification PO0018
F08650-01-C-0066
G-1h



RANGE
AAC
UK
NAWC-WD
NAWC-WD
AFWTF

NASA/D
WSMR
YPG
EPG
AAC
NASA/W
FAA
USAKA
WSMR
UK

AAC
NASA/D
NASA/D
NASA/D
DOE
NASA/W
AEMC

RADAR
FPQ-13*
MPS-39
FPS-16
GKR-8A

MTR NAMSA

NIKE**
RIR-716
FPS-16
MPS-25

FPS-16/CAPRI
DATRON120959

RIR-716
RIR-778
MPS-36
MPS-25
TPQ-39
FPS-16
SA MFTS
RIR-716
SA TRIPLEX
MR-710
RIR-778
FPS-16

F08650-01-C-0066
PO0018
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APPENDIX B
OVERHAUL SCHEDULE
10Oct 01 —30 Sep 02

TYPE DESIRED SOW

SN RADAR SITE OH DATE 02-
20 FORT WALTON BCH P OCT 01
5 ABERPORTH WALES F NOV 01
13 SAN NICOLASISL, CA PRE SEPO02 PO0012
017B01 SAN NICOLASISL, CA P DECO01
2 ST. THOMAS, VI F JAN 02
38 EDWARDS AFB, CA F JANO2 03
9 MALONE SITE F JAN 02
XN-2  YUMA, AZ F FEB 02
1 MT.LEMMON, AZ P APR 02
1003  FT.WALTON BCH, FL P JUN 02
8 WALLOPSISL, VA P JUL 02
88207 POMONA, NJ F JUL 02
3 KWAJALEIN ISL F AUG 02
1 WILDE SITE F AUG 02
1 ST. KILDA, HEBRIDES F AUG 02 P00018 |
32 FT. WALTON BCH, FL PRE AUGO02
EDWARDS AFB, CA P SEP02 P00014
34 EDWARDS AFB, CA F SEP02 P00014
EDWARDS AFB, CA P SEP02 P00012
1 TONOPAH TR P SEP02 05
90017 FAIRBANKS, AK PRE SEP02 14
35 NORTON-AFB P MAY-02 13

Note: The“Desired Date” is negotiable between the contractor and Range Managers. In the event of a
conflict, afinal determination will be made by the IRSP government Program Manager.

* Servo installation included.

19



F08650-01-C-0066
PO0018
Page 14 of 14

APPENDIX D
LOGISTICS AND FIELD SUPPORT

10CT 01-30 SEP 02
Following are items to be supported:
1. ROUTINE REQUISITIONS: 647 (Approximately 20% are Fabrications)
2. EMERGENCY REQUISITIONS: 117
3. COMPONENT REPAIRS: 787
4. ENGINEERING SUPPORT: 130

NOTE: The quantities of the items to be supported above represents the government's estimate of actual work
requirements. In the event the stated quantity of any of the above listed itemsis exceeded, the contractor shall be
entitled to an equitable adjustment as provided for in the "Changes' clause of this contract.

* The 130 workweeks of Technical Field Support are estimated as follows:

RANGE M/WKS

30SW 2

455W 2 P00012
AAC 3

AFTAC * 6 PO0006
AFWTF 3

DLR 6 SOW-02-09
DOE

FAA
KOREA
MOD
NASA/W
NASA/D
NAWC-AD
NAWC-WD
PMRF
TAIWAN
UK
USAKA
UTTR
WSMR
YPG

o

PO0012

PO0018

Oo-b‘)U'IOCXJ-bNU'IAOOI—‘I—‘wI—‘OO

* Plus subcontracted support SOW 02-12
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